INTERAGENCY BISON MANAGEMENT PLAN

















2025 Calendar - FINAL

DATE	EVENT/TASK	RESPONSIBLE PARTNER
May 14	Spring 2025 IBMP Partners Meeting via Zoom	All Partners
June 13	DRAFT Meeting Report prepared, approved by Lead Partner, and posted on www.ibmpinfo.org	Lead Partner
June 13	Operations Plan edited to incorporate Spring Meeting ideas/decisions (if any changes) and sent to Partners for review	Lead Partner
Sept 10	Draft Fall 2025 IBMP Partners Meeting Agenda provided by Lead Partner to Partners for review and input	All Partners
Oct 3	Status Report on the Yellowstone Bison Population to the Superintendent distributed by Facilitator to Partners for review	NPS/YNP
Oct 6	Post NPS Status Report to www.ibmpinfo.org	Lead Partner
Oct 14	Partner-proposed changes to the public agenda incorporated and posting of the public agenda on <u>www.ibmpinfo.org</u>	Lead Partner
Oct 24	Partner reports on required sections due IBMP Lead Partner for incorporation into draft Annual Report (for Nov 1, 2024-Oct 31, 2025)	All Partners
Oct 28	Fall 2025 IBMP Partners Meeting in Butte, Montana	All Partners
Dec 1	Draft Fall Meeting Report prepared, approved by Lead Partner, and posted on www.ibmpinfo.org	Lead Partner
Dec 1	Last modifications to Annual Report made by Partners responsible for sections of the report and incorporated by Lead Partner into the Annual Report	Responsible Partners
Dec 31	Annual Report posted on www.ibmpinfo.org	Lead Partner